

Initial Project Planning Template

Date	05 July 2026
Team ID	xxxxxx
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Epic 1: Environment Setup and Dependency Configuration	USN-1	Project Structure Initialization	2	High	Divya Kundakarla	01 July 2026	02 July 2026
Sprint-1	Epic 1: Environment Setup and Dependency Configuration	USN-2	Python Environment and Dependency Installation	1	High	Shaik Muzahid	01 July 2026	02 July 2026
Sprint-1	Epic 1: Environment Setup and Dependency Configuration	USN-3	Streamlit Application Initialization	1	High	Shaik Muzahid	01 July 2026	02 July 2026
Sprint-2	Epic 2: Core Logic Development (Speech Understanding)	USN-4	Speech-to-Text Module Development	3	High	Shaik Muzahid	02 July 2026	03 July 2026

	& Evaluation Engine)							
Sprint-2	Epic 2: Core Logic Development (Speech Understanding & Evaluation Engine)	USN-5	Semantic Understanding & Similarity Engine	3	High	Afrid Shaik	02 July 2026	03 July 2026
Sprint-2	Epic 2: Core Logic Development (Speech Understanding & Evaluation Engine)	USN-6	Audio Feature Extraction & Scoring Engine	3	High	Shaik Sharishma	02 July 2026	03 July 2026
Sprint-3	Epic 3: Streamlit UI Implementation and User Interaction	USN-7	User Interface Design and Visualization	2	High	Shaik Sharishma	03 July 2026	04 July 2026
Sprint-3	Epic 3: Streamlit UI Implementation and User Interaction	USN-8	Input Handling and Session State Management	2	Medium	Shaik Sharishma	03 July 2026	04 July 2026
Sprint-3	Epic 3: Streamlit UI Implementation and User Interaction	USN-9	Output Rendering and Report Generation	2	High	Divya Kundakarla	03 July 2026	04 July 2026
Sprint-4	Epic 4: Testing, Optimization, and Deployment	USN-10	Functional Testing and Validation	2	High	Divya Kundakarla	04 July 2026	05 July 2026
Sprint-4	Epic 4: Testing, Optimization, and Deployment	USN-11	Performance Testing and Optimization	2	Medium	Divya Kundakarla	04 July 2026	05 July 2026

Sprint-4	Epic 4: Testing, Optimization, and Deployment	USN-12	Deployment Preparation and Final Review	2	High	Divya Kundakarla	04 July 2026	05 July 2026
Sprint-4	Conclusion	USN-13	Conclusion	2	High	Afrid Shaik	05 July 2026	06 July 2026